
APPLICATION AND CERTIFICATE FOR PAYMENT PAGE ONE OF TWO    PAGES
To:   Des Moines Courthouse APPLICATION NO: 41

GSA Public Building Services PROJECT: Des Moines Courthouse
Two Perish Square - 2300 Main St. 7th Fl. APPLICATION DATE: 2/1/2022
Kansas City, MO 64108 PERIOD FROM: 1/1/2022

PERIOD TO: 1/31/2022
ATTN: Matt Meeks

FROM (CONTRACTOR): RYAN COMPANIES US, INC. PROJECT NO: 004638000
111 East Grand Ave Suite 200
Des Moines, IA 50309

CONTRACTOR'S APPLICATION FOR PAYMENT ORIGINAL CONTRACT SUM $703,418.00

CHANGE ORDER SUMMARY Net change by Change Orders $109,410,504.07
Change Orders approved in ADDITIONS DEDUCTIONS
previous months by Owner CONTRACT SUM TO DATE $110,113,922.07

TOTAL 109,985,277.97 574,773.90
Approved This Month TOTAL WORK COMPLETED TO DATE $62,359,200.71

Number Date Approved
TOTAL STORED MATERIAL TO DATE $1,788,489.10

TOTAL COMPLETED AND STORED TO DATE $64,147,689.81

PREVIOUS PAYMENTS FOR WORK COMPLETED $58,625,652.21

PREVIOUS PAYMENTS FOR STORED MATERIAL $814,752.75

LESS TOTAL PREVIOUS CERTIFICATES FOR PAYMENT $59,440,404.96

TOTALS 109,985,277.97 574,773.90 CURRENT PAYMENT DUE $4,707,284.85
Net change by Change Orders 109,410,504.07

AMOUNT DUE FROM PREVIOUS APPLICATIONS ____ $0.00

TOTAL AMOUNT DUE $4,707,284.85

CONTRACTOR: RYAN COMPANIES US, INC.

B    DATE: State of: Iowa County of: Polk

ARCHITECT'S CERTIFICATE FOR PAYMENT Subscribed and sworn to before me this ________day of _______________, 20_____.
ARCHITECT: Jacobs Notary Public:

My Commission expires:
By:    DATE:
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Digitally signed by ERIK PETERSON
DN: C=US, O=U.S. Government, OU=General Services Administration, 
CN=ERIK PETERSON + OID.0.9.2342.19200300.100.1.1=47001002940491
Reason: I agree to the terms defined by the placement of my signature in 
this document
Location: your signing location here
Date: 2022.03.11 12:06:44-06'00'
Foxit PDF Editor Version: 11.2.1

ERIK PETERSON

(b) (6)



CONTINUATION SHEET AIA DOCUMENT G703
AIA Document  G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 41
Contractor’s signed Certification is attached. APPLICATION DATE: 2/1/2022
In tabulations below, amounts are stated to the nearest dollar. PERIOD FROM:  1/1/2022
Use Column I on Contracts where variable retainage for line items may apply.                   TO:  1/31/2022

A B C D E F G H I J K L

Total Completed Balance
ITEM DESCRIPTION OF WORK SCHEDULED BUDGET REVISED PREVIOUS PREVIOUS THIS APPLICATION and Stored % To Finish
No. VALUE RECONCILIATION VALUE WORK COMPLETEDSTORED MATERIALS Work in Place Stored Materials To Date (J/E) (E-J)

(F+G+H+I)
00 Design Phase Services $703,418.00 703,418.00 703,418.00            703,418.00 100% 0.00

P1-01 P-1 Preliminary Concepts Pricing ECW 21,770.38 21,770.38 21,770.38              21,770.38 100% 0.00
P1-02 P-1 Construction Contingency 0.00 0.00 -                         0.00 0% 0.00
P1-03 P-1 CMc Fees / Profit 271.68 271.68 271.68                   271.68 100% 0.00
P2-01 P-2 Pull-Planning Facilitation ECW 10,206.33 10,206.33 10,206.33              10,206.33 100% 0.00
P2-02 P-2 Construction Contingency 0.00 0.00 -                         0.00 0% 0.00
P2-03 P-2 CMc Fees / Profit 325.13 325.13 325.13                   325.13 100% 0.00
P3-01 P-3 Prelim Concept Final Pricing ECW 14,021.90 14,021.90 14,021.90              14,021.90 100% 0.00
P3-02 P-3 Construction Contingency 0.00 0.00 -                         0.00 0% 0.00
P3-03 P-3 CMc Fees / Profit 1,030.05 1,030.05 1,030.05                1,030.05 100% 0.00
P5-01 P-5 Final Concept Pricing ECW $60,848.13 60,848.13 60,848.13              60,848.13 100% 0.00
P5-02 P-5 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P5-03 P-5 CMc Fee's /Profit $1,277.68 1,277.68 1,277.68                1,277.68 100% 0.00
P7-01 P-7 GMP 1 ECW $1,766,814.00 1,766,814.00 1,684,678.91         1,684,678.91 95% 82,135.09
P7-02 P-7 GMP 1 Construction Contingency $17,603.00 17,603.00 -                         0.00 0% 17,603.00
P7-03 P-7 GMP 1 CMc Fee's /Profit $34,453.00 34,453.00 32,851.38              32,851.38 95% 1,601.62
P8-01 P-8 Bird's Run Excavation ECW $261,135.00 261,135.00 173,004.88            173,004.88 66% 88,130.12
P8-02 P-8 Construction Contingency $1,948.00 1,948.00 -                         0.00 0% 1,948.00
P8-03 P-8 CMc Fee's /Profit $6,217.00 6,217.00 4,118.83                4,118.83 66% 2,098.17
P9-01 P-9 Deep Foundations ECW $1,151,818.00 1,151,818.00 1,151,001.41         1,151,001.41 100% 816.59
P9-02 P-9 Construction Contingency $14,549.00 14,549.00 -                         0.00 0% 14,549.00
P9-03 P-9 CMc Fees / Profit $22,460.00 22,460.00 22,444.08              22,444.08 100% 15.92

P12-01 P-12 YMCA Removals ECW $319,499.00 319,499.00 319,499.00            319,499.00 100% 0.00
P12-02 P-12 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P12-03 P-12 CMc Fees / Profit $23,961.92 23,961.92 23,961.92              23,961.92 100% 0.00
P13-01 P-13 Mock-Up cost Recon.  ECW $54,335.52 54,335.52 54,335.52              54,335.52 100% 0.00
P13-02 P-13 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P13-03 P-13 CMc Fees / Profit $3,991.50 3,991.50 3,991.50                3,991.50 100% 0.00
P14-01 P-14 SHPO PA Impacts ECW $125,284.98 125,284.98 125,284.98            125,284.98 100% 0.00
P14-02 P-14 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P14-03 P-14 CMc Fees / Profit $2,130.17 2,130.17 2,130.17                2,130.17 100% 0.00
P15-01 P-15 Elevators ECW $3,329,578.00 3,329,578.00 881,306.94            62,264.91 943,571.85 28% 2,386,006.15
P15-02 P-15 Construction Contingency $29,955.00 29,955.00 -                         0.00 0% 29,955.00
P15-03 P-15 CMc Fees / Profit $64,927.00 64,927.00 17,185.55              17,185.55 26% 47,741.45
P16-01 P-16 Birds Run Inspect/Survey ECW $34,064.51 34,064.51 34,064.51              34,064.51 100% 0.00
P16-02 P-16 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P16-03 P-16 CMc Fees / Profit $1,154.68 1,154.68 1,154.68                1,154.68 100% 0.00
P17-01 P-17 Contaminated Soil Removal ECW $939,679.61 939,679.61 603,619.17            603,619.17 64% 336,060.44
P17-02 P-17 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P17-03 P-17 CMc Fees / Profit $1,111.50 1,111.50 713.99                   713.99 64% 397.51
P18-01 P-18 Enclosure Design Assist ECW $334,666.00 334,666.00 334,666.00            334,666.00 100% 0.00
P18-02 P-18 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P18-03 P-18 CMc Fees / Profit $6,526.00 6,526.00 6,526.00                6,526.00 100% 0.00
P19-01 P-19 Site Utilities ECW $710,753.00 710,753.00 211,981.05            65,548.55              277,529.60 39% 433,223.40
P19-02 P-19 Construction Contingency $16,597.00 16,597.00 -                         0.00 0% 16,597.00
P19-03 P-19 CMc Fees / Profit $13,860.00 13,860.00 4,133.72                4,133.72 30% 9,726.28
P20-01 P-20 Footings / Foundations ECW $5,960,875.00 5,960,875.00 5,666,035.81         108,230.31 5,774,266.12 97% 186,608.88
P20-02 P-20 Construction Contingency $152,517.00 152,517.00 -                         0.00 0% 152,517.00
P20-03 P-20 CMc Fees / Profit $75,997.00 75,997.00 72,238.01              1,379.86 73,617.87 97% 2,379.13

WORK COMPLETED
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P21-01 P-21 Structure ECW $15,640,875.00 15,640,875.00 14,605,981.00       16,200.00              105,883.65 14,728,064.65 94% 912,810.35
P21-02 P-21 Construction Contingency $313,652.00 313,652.00 -                         0.00 0% 313,652.00
P21-03 P-21 CMc Fees / Profit $89,694.00 89,694.00 83,759.31              607.20 84,366.51 94% 5,327.49
P23-01 P-23 Major Mechanical Equip ECW $1,721,787.00 1,721,787.00 1,364,049.69         1,364,049.69 79% 357,737.31
P23-02 P-23 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P23-03 P-23 CMc Fees / Profit $33,575.00 33,575.00 26,599.09              26,599.09 79% 6,975.91
P24-01 P-24 Underslab MEP ECW $663,957.00 663,957.00 650,009.53            650,009.53 98% 13,947.47
P24-02 P-24 Construction Contingency $13,538.00 13,538.00 -                         0.00 0% 13,538.00
P24-03 P-24 CMc Fees / Profit $12,947.00 12,947.00 12,675.03              12,675.03 98% 271.97
P25-01 P-25 Birds Run Transfer Beams ECW $158,520.06 158,520.06 149,299.56            149,299.56 94% 9,220.50
P25-02 P-25 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P25-03 P-25 CMc Fees / Profit $3,199.50 3,199.50 3,003.78                3,003.78 94% 195.72
P26-01 P-26 ASI 001 & 003 ECW $68,579.20 68,579.20 68,579.20              68,579.20 100% 0.00
P26-02 P-26 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P26-03 P-26 CMc Fees / Profit $464.49 464.49 464.49                   464.49 100% 0.00
P27-01 P-27 ASI 002 ECW $13,702.59 13,702.59 13,702.59              13,702.59 100% 0.00
P27-02 P-27 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P27-03 P-27 CMc Fees / Profit $398.72 398.72 398.72                   398.72 100% 0.00
P28-01 P-28 Security Infrastructure ECW $49,042.03 49,042.03 49,042.03              49,042.03 100% 0.00
P28-02 P-28 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P28-03 P-28 CMc Fees / Profit $1,039.84 1,039.84 1,039.84                1,039.84 100% 0.00
P29-01 P-29 ASI 005 Rev to P20 ECW $5,158.00 5,158.00 5,158.00                5,158.00 100% 0.00
P29-02 P-29 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P29-03 P-29 CMc Fees / Profit $549.38 549.38 549.38                   549.38 100% 0.00
P30-01 P-30 Exterior Lower Columns ECW $55,698.00 55,698.00 55,698.00              55,698.00 100% 0.00
P30-02 P-30 Construction Contingency $1,114.00 1,114.00 -                         0.00 0% 1,114.00
P30-03 P-30 CMc Fees / Profit $0.00 0.00 -                         0.00 0% 0.00
P31-01 P-31 Formed Footings/Mobile Crane ECW ($42,607.96) (42,607.96) (42,607.96)             (42,607.96) 100% 0.00
P31-02 P-31 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P31-03 P-31 CMc Fees / Profit ($1,266.02) (1,266.02) (1,266.02)               (1,266.02) 100% 0.00
P32-01 P-32 Garage Level Columns ECW $70,731.00 70,731.00 70,731.00              70,731.00 100% 0.00
P32-02 P-32 Construction Contingency $1,415.00 1,415.00 -                         0.00 0% 1,415.00
P32-03 P-32 CMc Fees / Profit $0.00 0.00 -                         0.00 0% 0.00
P33-01 P-33 Foundation Updates ECW $21,838.00 21,838.00 21,838.00              21,838.00 100% 0.00
P33-02 P-33 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P33-03 P-33 CMc Fees / Profit $2,083.88 2,083.88 2,083.88                2,083.88 100% 0.00
P34-01 P-34 ASI 005 Rev to P25 ECW $3,587.00 3,587.00 3,587.00                3,587.00 100% 0.00
P34-02 P-34 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P34-03 P-34 CMc Fees / Profit $618.42 618.42 618.42                   618.42 100% 0.00
P35-01 P-35 ASI 007 ECW $4,771.22 4,771.22 4,696.22                4,696.22 98% 75.00
P35-02 P-35 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P35-03 P-35 CMc Fees / Profit $510.49 510.49 507.84                   507.84 99% 2.65
P36-01 P-36 BP#5i Site Backfill within POR ECW $673,610.00 673,610.00 461,903.00            461,903.00 69% 211,707.00
P36-02 P-36 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P36-03 P-36 CMc Fees / Profit $30,236.00 30,236.00 22,494.27              22,494.27 74% 7,741.73
P37-01 P-37 BP#5i Site Backfill outside POR ECW $29,837.00 29,837.00 -                         0.00 0% 29,837.00
P37-02 P-37 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P37-03 P-37 CMc Fees / Profit $1,339.00 1,339.00 367.83                   367.83 27% 971.17
P38-01 P-38 BP#4b Curtain Wall Scope ECW $6,205,996.00 6,205,996.00 4,088,849.10         479,718.48            724,292.96 5,292,860.54 85% 913,135.46
P38-02 P-38 Construction Contingency $78,002.00 78,002.00 -                         0.00 0% 78,002.00
P38-03 P-38 CMc Fees / Profit $1,560,077.00 1,560,077.00 1,420,857.60         112,078.89 1,532,936.49 98% 27,140.51
P39-01 P-39 Vault Containment System ECW $93,730.00 93,730.00 93,730.00              93,730.00 100% 0.00
P39-02 P-39 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P39-03 P-39 CMc Fees / Profit $5,555.48 5,555.48 5,555.48                5,555.48 100% 0.00
P40-01 P-40 Garage Floor Reinforcing ECW $0.00 0.00 -                         0.00 0% 0.00
P40-02 P-40 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P40-03 P-40 CMc Fees / Profit $0.00 0.00 -                         0.00 0% 0.00
P41-01 P-41 ASI 008 Structural CDs ECW $771,763.50 771,763.50 678,772.08            678,772.08 88% 92,991.42
P41-02 P-41 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P41-03 P-41 CMc Fees / Profit $22,904.21 22,904.21 15,564.31              15,564.31 68% 7,339.90
P42-01 P-42 ASI 009 $15,795.00 15,795.00 15,795.00              15,795.00 100% 0.00
P42-02 P-42 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P42-03 P-42 CMc Fees / Profit $559.27 559.27 559.27                   559.27 100% 0.00
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P43-01 P-43 ASI 011 $42,398.76 42,398.76 5,160.76                5,160.76 12% 37,238.00
P43-02 P-43 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P43-03 P-43 CMc Fees / Profit $2,292.66 2,292.66 877.60                   877.60 38% 1,415.06
P44-01 P-44 BP#4c Precast $3,324,979.00 3,324,979.00 3,005,007.00         3,005,007.00 90% 319,972.00
P44-02 P-44 Construction Contingency $34,927.00 34,927.00 -                         0.00 0% 34,927.00
P44-03 P-44 CMc Fees / Profit $167,680.00 167,680.00 104,535.66            104,535.66 62% 63,144.34
P45-01 P-45 ASI 010 $107,228.93 107,228.93 106,418.97            106,418.97 99% 809.96
P45-02 P-45 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P45-03 P-45 CMc Fees / Profit $2,698.82 2,698.82 2,602.94                2,602.94 96% 95.88
P46-01 P-46 ASI 012 $4,708.00 4,708.00 2,354.00                2,354.00 50% 2,354.00
P46-02 P-46 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P46-03 P-46 CMc Fees / Profit $343.41 343.41 78.89                     78.89 23% 264.52
P51-01 P-51 ASI 016 $31,282.56 31,282.56 16,698.56              16,698.56 53% 14,584.00
P51-02 P-51 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P51-03 P-51 CMc Fees / Profit $1,426.30 1,426.30 622.15                   622.15 44% 804.15
P52-01 P-52 ASI 017 $1,820.00 1,820.00 1,820.00                1,820.00 100% 0.00
P52-02 P-52 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P52-03 P-52 CMc Fees / Profit $220.37 220.37 80.71                     80.71 37% 139.66
P53-01 P-53 ASI 018 $27,820.00 27,820.00 17,069.00              17,069.00 61% 10,751.00
P53-02 P-53 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P53-03 P-53 CMc Fees / Profit $827.84 827.84 698.19                   698.19 84% 129.65
P54-01 P-54 ASI 019 $9,238.00 9,238.00 -                         0.00 0% 9,238.00
P54-02 P-54 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P54-03 P-54 CMc Fees / Profit $305.78 305.78 93.68                     93.68 31% 212.10

P55-01
P-55 Security System Infrastructure Design $76,057.00 

76,057.00 76,057.00              76,057.00 100% 0.00
P55-02 P-55 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P55-03 P-55 CMc Fees / Profit $10,734.34 10,734.34 10,734.34              10,734.34 100% 0.00
P57-01 P-57 ASI 020 ($3,372.00) (3,372.00) (3,372.00)               (3,372.00) 100% 0.00
P57-02 P-57 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P57-03 P-57 CMc Fees / Profit $60.05 60.05 60.05                     60.05 100% 0.00

P58-01
P-58 Contaminated Soil Export 
Reconciliation ($359,498.30)

(359,498.30) -                         0.00 0% (359,498.30)
P58-02 P-58 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P58-03 P-58 CMc Fees / Profit $12,994.55 12,994.55 (2,712.55)               (2,712.55) -21% 15,707.10
P59-01 P-59 BR Excavation Reconciliation ($43,342.60) (43,342.60) -                         0.00 0% (43,342.60)
P59-02 P-59 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P59-03 P-59 CMc Fees / Profit ($4,178.95) (4,178.95) (502.69)                  (502.69) 12% (3,676.26)
P60-01 P-60 Additional Foundation Removals $30,203.82 30,203.82 9,462.15                9,462.15 31% 20,741.67
P60-02 P-60 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P60-03 P-60 CMc Fees / Profit $1,583.78 1,583.78 622.77                   622.77 39% 961.01

P61-01
P-61 '20-'21 Winter Conditions & Mockups $817,111.00 

817,111.00 760,246.41            56,750.04 816,996.45 100% 114.55
P61-02 P-61 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P61-03 P-61 CMc Fees / Profit $386,441.00 386,441.00 278,813.99            55,546.21 334,360.20 87% 52,080.80
P62-01 P-62 ASI's 21,22,23 ECW $1,712.00 1,712.00 1,712.00                1,712.00 100% 0.00
P62-02 P-62 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P62-03 P-62 CMc Fees / Profit $159.19 159.19 159.19                   159.19 100% 0.00

P64-01
P-64 '20-'21 Winter Conditions-Work 
outside POR ECW $74,938.00 74,938.00 -                         0.00 0% 74,938.00

P64-02 P-64 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P64-03 P-64 CMc Fees / Profit $2,622.00 2,622.00 990.14                   990.14 38% 1,631.86
P65-01 P-65 Courts RWA Removals ECW ($58,852.00) (58,852.00) -                         0.00 0% (58,852.00)
P65-02 P-65 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P65-03 P-65 CMc Fees / Profit ($2,295.23) (2,295.23) (599.78)                  (599.78) 26% (1,695.45)
P66-01 P-66 Courts RWA Adds ECW $127,517.00 127,517.00 17,786.00              17,786.00 14% 109,731.00
P66-02 P-66 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P66-03 P-66 CMc Fees / Profit $5,812.13 5,812.13 1,436.65                1,436.65 25% 4,375.48
P67-01 P-67 Exterior Mock-up Removal ECW ($201,224.00) (201,224.00) (84,224.00)             (84,224.00) 42% (117,000.00)
P67-02 P-67 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P67-03 P-67 CMc Fees / Profit ($7,847.74) (7,847.74) (3,661.68)               (3,661.68) 47% (4,186.06)
P68-01 P-68 Masonry ECW $1,890,901.00 1,890,901.00 1,410,647.27         30,340.00 1,440,987.27 76% 449,913.73
P68-02 P-68 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
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P68-03 P-68 CMc Fees / Profit $84,876.00 84,876.00 51,750.47              591.64 52,342.11 62% 32,533.89
P69-01 P-69 Detention Equipment ECW $1,099,827.00 1,099,827.00 477,417.00            203,820.60 681,237.60 62% 418,589.40
P69-02 P-69 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P69-03 P-69 CMc Fees / Profit $49,367.00 49,367.00 22,730.61              3,974.20 26,704.81 54% 22,662.19
P70-01 P-70 Added Site Security 1/15-1/31 ECW $0.00 0.00 -                         0.00 0% 0.00
P70-02 P-70 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P70-03 P-70 CMc Fees / Profit $16,636.71 16,636.71 16,636.71              16,636.71 100% 0.00

P76-01
P-76 Work Outside POR Incl in Prev Mod 
ECW ($249,718.00)

(249,718.00) -                         0.00 0% (249,718.00)
P76-02 P-76 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P76-03 P-76 CMc Fees / Profit ($7,651.00) (7,651.00) -                         0.00 0% (7,651.00)
P77-01 P-77 Final GMP ECW $50,022,898.42 50,022,898.42 14,984,284.27       191,020.81            2,114,769.05 973,736.35 18,263,810.48 37% 31,759,087.94
P77-02 P-77 Construction Contingency $523,347.10 523,347.10 -                         0.00 0% 523,347.10
P77-03 P-77 CMc Fees / Profit $4,862,776.20 4,862,776.20 921,869.56            215,283.89 1,137,153.45 23% 3,725,622.75

P78-01
P-78 Work Outside POR Incl in 90% CD 
ECW $1,767,130.00 1,767,130.00 -                         0.00 0% 1,767,130.00

P78-02 P-78 Construction Contingency $0.00 0.00 -                         0.00 0% 0.00
P78-03 P-78 CMc Fees / Profit $365,297.00 365,297.00 214,447.37            214,447.37 59% 150,849.63

P-80 Detention Lock Control ECW $346,534.00 346,534.00 0.00 0% 346,534.00
P-80 Construction Contingency $0.00 0.00 0.00 0% 0.00
P-80 CMc Fees / Profit $23,961.20 0.00 0% 0.00

0.00 -                         -                         0.00 0% 0.00
110,113,922.07 0.00 110,089,960.87 58,625,652.21 814,752.75            3,733,548.50 973,736.35 64,147,689.81 58% 45,942,271.06
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7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the 
specifications, terms, and conditions of the contract; 

(2) Payments to subcontractors and suppliers have been made from 
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification, 
in accordance with subcontract agreements and the requirements of 
Chapter 39 of title 31, United States Code; and 

(3) This request for progress payments does not include any amounts which 
the prime contractor intends to withhold or retain from a subcontractor or 
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  6/30/2019

GS-

(4) This certification is not to be construed as final acceptance of a  
      subcontractor's performance.  

6. INVOICE NUMBER
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(b) (6)


